COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2014

ESTI MATE SUMVARY 22:03: 44
CONTI D C18858RB ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN:  18858RB- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TIME ALLON 8/15/2014 FI XED COVPLETI ON DAT!
VEST JCT US 160 / US 550 CFI PERCENT TIME:  100. 00 ORI G TIVE ALLOW 8/15/2014 FI XED COVPLETI ON DAT
PROJECT NO NH 1602- 134
VEST JCT US 160 / US 550 CFI
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 08/ 15/ 2014 DATE TI ME STARTED 03/17/2014
1260 ROCK CREEK Cl RCLE DATE LET 01/ 09/ 2014 DATE WORK BEGAN 03/17/ 2014
DATE AWARDED 01/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 19/ 2014 DATE ACCEPTED
LAFAYETTE CO 80026 DATE NOTI CE TO PROCEED 03/17/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,991, 638. 27 PARTI Ol PATI NG $ 4,587,527. 86 $ 1,042, 043. 14
AWARD PRQIECT AMT: $ 4,766, 143. 10 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 91.90% TOTAL EARNI NGS 4,587, 527. 86 1,042,043.14
FUNDS AVAI LABLE: $ 404, 110. 41 STOCKPI LED NATERI ALS 960. 00 - 966. 50
GROSS EARNI NGS 4,588, 487. 86 1, 041, 076. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE -71,492.15 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,516, 995. 71 1, 041, 076. 64
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,516, 995. 71 1, 041, 076. 64
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,041, 076. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0.100 5, 500. 00
55, 000. 00000 1.000 55, 000. 00

0010 202-00019 Renoval of Inlet 3. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 7.300 7.300
SY 0. 000 0. 00
42. 50000 7.300 310. 25
0020 202-00035 Renoval of Pipe 87. 000 86. 800
LF 0. 000 0. 00
54. 00000 86. 800 4,687. 20
0025 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
431. 00000 1. 000 431. 00
0030 202- 00090 Renoval of Delineator 25. 000 25. 000
EACH 0. 000 0. 00
6. 20000 25. 000 155. 00
0035 202-00200 Renoval of Sidewal k 734.000 734. 000
SY 0. 000 0. 00
17. 50000 734.000 12, 845. 00
0040 202-00203 Renoval of Curb and CGutter 1, 946. 300 1, 919. 300
LF 27.000 310. 50
11. 50000 1, 946. 300 22,382. 45
0045 202- 00206 Renoval of Concrete Curb Ranp 164. 000 163. 500
SY 0. 000 0. 00
18. 00000 163. 500 2,943. 00
0050 202- 00207 Renoval of Brick Pavers 103. 000 102. 700
SY 0. 000 0. 00
8.20000 102. 700 842. 14
0055 202-00210 Renoval of Concrete Pavenent 4,984. 000 3, 184. 700
SY 1, 799. 200 31, 486. 00

17. 50000 4,983. 900 87,218. 25



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202-00220 Renoval of Asphalt Mat 1, 841. 200 1,841. 200
SY 0. 000 0. 00
16. 00000 1, 841. 200 29, 459. 20
0065 202- 00240 Renoval of Asphalt Mat (Pl aning) 177. 200 177. 200
SY 0. 000 0. 00
53. 50000 177. 200 9, 480. 20
0070 202- 00250 Renoval of Pavenent Marking 15, 534. 300 6, 548. 100
SF 8, 986. 200 30, 553. 08
3. 40000 15, 534. 300 52, 816. 62
0075 202-00420 Renoval of Pedestrian Rail 391. 000 390. 800
LF 0. 000 0. 00
9. 40000 390. 800 3,673.52
0080 202- 00503 Renoval of Portions of Present Structure 9. 500 9. 500
SY 0. 000 0. 00
877.00000 9. 500 8, 331.50
0085 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
373. 00000 1. 000 373.00
0090 202- 00705 Renoval of Light Standard Foundation 11. 000 8. 000
EACH 3. 000 1, 119. 00
373. 00000 11. 000 4,103. 00
0095 202-00750 Renoval of Luninaire 12. 000 12. 000
EACH 0. 000 0. 00
74.50000 12. 000 894. 00
0100 202-00810 Renoval of Ground Sign 42. 000 7.500
EACH 34.500 5, 796. 00
168. 00000 42. 000 7, 056. 00
0105 202-00821 Renoval of Sign Panel 65. 000 22.000
EACH 43. 000 1,612.50
37.50000 65. 000 2,437.50
0110 202-00827 Renoval of Pull Box 17. 000 16. 000
EACH 1. 000 124. 00

124. 00000 17. 000 2,108. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO. 0005 22:03: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 202-00828 Renoval of Traffic Signal Equi prent 2.000 2.000
LS 0. 000 0. 00
3, 110. 00000 2. 000 6, 220. 00
0120 202-00840 Renoval of Traffic Signal Pole 6. 000 5. 800
EACH 0. 200 199. 00
995. 00000 6. 000 5, 970. 00
0125 202- 00858 Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
498. 00000 2. 000 996. 00
0130 202-01130 Renoval of Guardrail Type 3 574. 000 574. 000
LF 0. 000 0. 00
4. 15000 574. 000 2,382.10
0135 202- 01300 Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
239. 00000 5. 000 1, 195. 00
0140 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 1. 000 1, 870. 00
1, 870. 00000 1. 000 1, 870. 00
0145 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0150 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 790. 100 3, 652. 200
cY 137. 900 3, 240. 65
23. 50000 3, 790. 100 89, 067. 35
0155 203-00100 Muick Excavation 27.000 26. 800
(% 0. 000 0. 00
60. 00000 26. 800 1, 608. 00
0160 203-01100 Proof Rolling 1. 000 0. 000
HOUR 1.000 136. 00
136. 00000 1. 000 136. 00
0165 203-01594 Conbi nati on Loader 3. 000 1. 000
HOUR 2. 000 204. 00
102. 00000 3. 000 306. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 203-01597 Pot hol i ng 98. 000 76. 500
HOUR 21. 500 5,181.50
241. 00000 98. 000 23,618. 00
0175 203-01622 Sweepi ng (Wth Pickup Broon) 60. 000 39. 000
HOUR 21. 000 3, 654. 00
174. 00000 60. 000 10, 440. 00
0180 206-00065 Structure Backfill (FlowFill) 59. 000 16. 400
cY 42. 400 7,208. 00
170. 00000 58. 800 9, 996. 00
0185 208-00002 Erosion Log (12 Inch) 2,137.000 2,069. 000
LF 68. 000 295. 80
4. 35000 2,137.000 9, 295. 95
0190 208-00011 Erosion Bal es (Wed Free) 21. 000 21. 000
EACH 0. 000 0. 00
20. 25000 21. 000 425. 25
0195 208-00035 Aggr egat e Bag 17. 000 12. 000
LF 5. 000 28. 00
5. 60000 17. 000 95. 20
0200 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0205 208- 00051 StormDrain Inlet Protection (Type 1) 119. 000 103. 000
LF 16. 000 89. 60
5. 60000 119. 000 666. 40
0210 208- 00052 StormDrain Inlet Protection (Type 2) 51. 000 51. 000
LF 0. 000 0. 00
35. 50000 51. 000 1, 810. 50
0215 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 65. 000 20. 000
HOUR 45. 000 2,632.50
58. 50000 65. 000 3, 802.50



CONTI D C18858RB

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 0. 000
HOUR 9. 000 1, 548. 00
172. 00000 9. 000 1, 548. 00
0230 208- 00206 Erosi on Control Supervisor 115. 000 81. 000
DAY 34. 000 4,862. 00
143. 00000 115. 000 16, 445. 00
0235 208-00300 Tenporary Berms 142. 000 142. 000
LF 0. 000 0. 00
9. 35000 142. 000 1,327.70
0240 210-00750 Reset Light Standard 7.000 7.000
EACH 0. 000 0. 00
995. 00000 7.000 6, 965. 00
0245 210-00760 Reset Luminaire (2-Arm 1. 000 1. 000
EACH 0. 000 0. 00
1, 995. 00000 1. 000 1, 995. 00
0250 210-00810 Reset Ground Sign 15. 000 9. 000
EACH 6. 000 1,122.00
187. 00000 15. 000 2,805. 00
0255 210-00815 Reset Sign Panel 45. 000 19. 000
EACH 26. 000 975. 00
37. 50000 45. 000 1, 687.50
0260 210- 00816 Reset Sign Panel (Special) (RRFB) 2.000 2.000
EACH -2.000 -3,740. 00
1, 870. 00000 0. 000 0. 00
0265 210-00827 Reset Pull Box 10. 000 9. 000
EACH 1. 000 498. 00
498. 00000 10. 000 4, 980. 00
0270 210- 00855 Reset Traffic Signal Controller Cabinet (RRFB) 2.000 2.000
EACH 0. 000 0. 00
2, 740. 00000 2.000 5, 480. 00
0275 210- 00858 Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
995. 00000 1. 000 995. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 210-00867 Reset Fire Preenption Unit 3. 000 3. 000
EACH 0. 000 0. 00
1, 870. 00000 3. 000 5,610. 00
0285 210- 00870 Reset Coordination Unit (Radio Antenna)(RRFB) 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0290 210- 00870 Reset Coordination Unit (Radio Antenna) 3. 000 1. 000
EACH 2.000 1, 244.00
622. 00000 3. 000 1, 866. 00
0295 210-01700 Reset Sprinkl er Head 4. 000 4.000
EACH 0. 000 0. 00
93. 50000 4.000 374.00
0300 210-02510 Rel ay Sprinkler System 3. 000 3. 000
LS 0. 000 0. 00
6, 220. 00000 3. 000 18, 660. 00
0305 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
1, 890. 00000 6. 000 11, 340. 00
0310 210-04020 Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
2, 310. 00000 5. 000 11, 550. 00
0315 210-04200  Adjust Guardrail 13.000 0. 000
LF 13. 000 149. 50
11. 50000 13. 000 149. 50
0320 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 2.990 2,409.94
806. 00000 2.990 2,409. 94
0325 212-00032 Soi | Condi tioni ng 3.110 0. 000
ACRE 3.110 14, 150. 50
4, 550. 00000 3.110 14, 150. 50
0330 212-00050 Sod 9, 030. 000 8, 886. 000
SF 144. 000 115. 20
0. 80000 9, 030. 000 7,224.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0335 213-00012 Spray-on Ml ch Bl anket 3.110 0. 000
ACRE 3.110 14,741. 40
4, 740. 00000 3.110 14,741. 40
0340 217- 00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
7.05000 0. 000 0. 00
0345 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
5, 600. 00000 0. 750 4, 200. 00
0350 250-00050 Moni t ori ng Techni ci an 390. 000 362. 500
HOUR 27.500 3, 080. 00
112. 00000 390. 000 43, 680. 00
0355 250-00110 Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
280. 00000 5. 000 1, 400. 00
0360 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0365 250- 00200 Material Handling (Stockpile) 10. 000 10. 000
cY 0. 000 0. 00
55. 00000 10. 000 550. 00
0370 250-00210 Solid Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
210. 00000 0. 000 0. 00
0375 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
260. 00000 0. 000 0. 00
0380 304- 06007 Aggregate Base Course (Cl ass 6) 1, 377. 000 1, 002. 500
cY 374. 300 20, 773. 65
55. 50000 1, 376. 800 76, 412. 40
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 866. 460 866. 460
TON 0. 000 0. 00
138. 00000 866. 460 119,571. 48



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 411-10255 Emul sified Asphalt (Sl ow Setting) 307. 000 307. 000
GAL 0. 000 0. 00
10. 00000 307. 000 3,070. 00
0395 412- 00400 Concrete Pavenent (4 Inch) 54. 400 41.200
SY 13. 200 858. 00
65. 00000 54. 400 3, 536. 00
0400 412- 00605 Concrete Pavenent (6 Inch) (Fast Track) 422.000 421. 800
SY 0. 000 0. 00
92. 00000 421. 800 38, 805. 60
0405 412-01001 Concrete Pavenment (10 Inch) (Special) (Fast Track) 979. 000 734.000
SY 245. 000 31, 115. 00
127. 00000 979. 000 124, 333. 00
0410 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 0. 000 626. 800
Sy -626. 800 -67,067. 60
107. 00000 0. 000 0. 00
0415 503-00024 Drilled Caisson (24 Inch) 36. 000 24.000
LF 12. 000 2,244.00
187. 00000 36. 000 6, 732. 00
0420 503-00036 Drilled Caisson (36 Inch) 181. 000 181. 000
LF 0. 000 0. 00
485. 00000 181. 000 87, 785. 00
0425 506- 00010 R prap (Special) 422.300 391. 300
cY 31. 000 4,712.00
152. 00000 422. 300 64, 189. 60
0430 506-01020 Geogri d Reinforcenent 352. 000 351. 700
SY 0. 000 0. 00
3. 70000 351. 700 1,301. 29
0435 514- 00200 Pedestrian Railing (Steel) 405. 000 324.000
LF 81. 000 17, 253. 00
213. 00000 405. 000 86, 265. 00
0440 601-03000 Concrete Oass D 22.600 22.600
CcY 0. 000 0. 00
1, 440. 00000 22.600 32, 544.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,769. 000 2,282.500
LB 486. 000 2,235.60
4. 60000 2,768.500 12,735.10
0450 603- 00001 Annul ar Space Grouting 0. 000 0. 000
CY 0. 000 0. 00
3,110. 00000 0. 000 0. 00
0455 603-00018 Cul vert Lining (18 Inch) 88. 000 44.000
LF 35. 200 13, 200. 00
375. 00000 79. 200 29, 700. 00
0460 603-01180 18 Inch Reinforced Concrete Pipe 56. 000 56. 000
LF 0. 000 0. 00
84.50000 56. 000 4,732.00
0465 603- 01240 24 I nch Reinforced Concrete Pipe 265. 000 206. 000
LF 58. 500 6, 318. 00
108. 00000 264.500 28, 566. 00
0470 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 160. 00000 2.000 2,320.00
0475 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 280. 00000 2.000 2,560. 00
0480 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0485 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 7,710. 00
7, 710. 00000 1. 000 7,710. 00
0490 604-20000 Qutlet Structure 3. 000 2.700
EACH 0. 300 6, 450. 00
21, 500. 00000 3. 000 64, 500. 00
0495 605-82100 Pi pe Edge Drain 180. 000 90. 000
LF 90. 000 2,970. 00
33. 00000 180. 000 5, 940. 00



CONTI D: C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO. 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 605-84000 Subsurface Drain Qutlet 44.000 33. 000
LF 11. 000 291. 50
26. 50000 44.000 1, 166. 00
0505 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 38. 000 37.500
LF 0. 000 0. 00
26. 50000 37.500 993. 75
0510 606-00601 Quardrail Type 6 (6-3 Post Spacing) 25. 000 0. 000
LF 25. 000 887. 50
35. 50000 25. 000 887.50
0515 606- 01370 Transition Type 3G 2.000 0. 000
EACH 2.000 3, 480. 00
1, 740. 00000 2. 000 3, 480. 00
0520 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 1.000 2,240. 00
2, 240. 00000 1.000 2,240.00
0525 607-11525 Fence (Plastic) 286. 000 286. 000
LF 0. 000 0. 00
15. 00000 286. 000 4,290. 00
0530 608- 00000 Concrete Sidewal k 206. 000 205. 700
Sy 0. 000 0. 00
53. 00000 205. 700 10, 902. 10
0535 608- 00006 Concrete Sidewal k (6 Inch) 733. 200 705. 600
5% 27. 600 1,738.80
63. 00000 733. 200 46, 191. 60
0540 608- 00010 Concrete Curb Ranp 200. 100 200. 100
Sy 0. 000 0. 00
90. 00000 200. 100 18, 009. 00
0545 608- 00015 Det ect abl e VMr ni ngs 481. 000 453. 000
SF 28.000 1,484.00
53. 00000 481. 000 25, 493. 00
0550 608- 10000 Si dewal k Drain 14. 000 11. 000
LF 3. 000 915. 00
305. 00000 14. 000 4,270.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0555 609-20010 Curb Type 2 (Section B) 2,559. 200 2, 205. 000
LF 354. 200 9, 209. 20
26. 00000 2,559. 200 66, 539. 20
0560 609-20011 Curb Type 2 (Section M 198. 000 150. 000
LF 48. 000 1, 536. 00
32. 00000 198. 000 6, 336. 00
0565 609-21010 Curb and CGutter Type 2 (Section |-B) 94. 000 94. 000
LF 0. 000 0. 00
35. 50000 94. 000 3,337.00
0570 609-21020  Curb and Gutter Type 2 (Section I1-B) 3, 032. 000 3, 031. 500
LF 0. 000 0. 00
36. 50000 3, 031. 500 110, 649. 75
0575 609-40010 Curb Type 4 (Section B) 88. 000 88. 000
LF 0. 000 0. 00
18. 50000 88. 000 1, 628. 00
0580 609-70030 Tall Curb (Style CA) 2,946. 000 1, 803. 000
LF 1, 142. 500 74, 262.50
65. 00000 2,945,500 191, 457. 50
0585 609-70031 Tall Curb (Style CO) 128. 000 0. 000
LF 128. 000 6,912. 00
54. 00000 128. 000 6,912. 00
0590 609-71000 Curb (Special) (Pedestrian) 172. 000 171.500
LF 0. 000 0. 00
26. 00000 171.500 4, 459. 00
0595 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 8,972. 000 5, 166. 000
SF 3, 805. 900 53, 282. 60
14. 00000 8,971. 900 125, 606. 60
0600 612-00001  Delineator (Type I) 21. 000 0. 000
EACH 21. 000 651. 00
31. 00000 21. 000 651. 00
0605 612-00039 Delineator (Flexible) (Surface Mounted) (Type I) 36. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0610 612- 00039 Del i neator (Flexible) (Surface Munted) (Type I11) 3.000 0. 000
EACH 0. 000 0.00
62. 00000 0. 000 0.00
0615 613-00100 1 Inch Electrical Conduit 187. 000 139. 000
LF 48. 000 888. 00
18. 50000 187. 000 3, 459. 50
0620 613-00150 1-1/2 Inch El ectrical Conduit 98. 000 98. 000
LF 0. 000 0. 00
37. 50000 98. 000 3,675.00
0625 613-00200 2 Inch Eectrical Conduit 2,617.000 2,495. 000
LF 122. 000 2,257.00
18. 50000 2,617.000 48, 414. 50
0630 613- 00206 2 Inch Eectrical Conduit (Bored) 418. 000 418. 000
LF 0. 000 0. 00
18. 50000 418. 000 7,733.00
0635 613-00300 3 Inch Eectrical Conduit 1, 480. 000 1, 480. 000
LF 0. 000 0. 00
22. 50000 1, 480. 000 33, 300. 00
0640 613-00306 3 Inch Eectrical Conduit (Bored) 320. 000 112. 000
LF 208. 000 4, 680. 00
22. 50000 320. 000 7,200. 00
0645 613-07023 Pul | Box (24"x36"x24") 5. 000 3. 000
EACH 2.000 2,980. 00
1, 490. 00000 5. 000 7,450. 00
0650 613-07060 Pull Box (18"x30"x18") Deep 35. 000 23. 000
EACH 12. 000 11, 940. 00
995. 00000 35. 000 34, 825. 00
0655 613-10000 Wring 5. 000 4.500
LS 0. 500 11, 200. 00
22, 400. 00000 5. 000 112, 000. 00
0660 613-13006 Lum nare (LED) (8500 Lunens) 19. 000 16. 000
EACH 0. 000 0. 00
995. 00000 16. 000 15, 920. 00
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PCN: 18858RB- Bl D ESTI MATE RUN
PRQJECT: NH 1602- 134 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0660 MATERI AL ALLOMANCE | uni nare (LED) (8500 2. 000
Lunens) ( St ockpi | e)
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0665 613-30402 Li ght Standard Al uninum (40 Foot) (2-Arm 1. 000 0. 900
EACH 0.100 497. 00
4, 970. 00000 1. 000 4,970. 00
0665 MATERI AL ALLOMANCE Light Std Alum (40 0. 100
Foot ) (2- Arm) (St ockpi | e)
EACH -0. 100 -270. 00
2, 700. 00000 0. 000 0.00
0670 613-40010 Li ght Standard Foundation 11. 000 11. 000
EACH 0. 000 0. 00
1, 120. 00000 11. 000 12, 320. 00
0675 614-00011 Sign Panel (Cass I) 486. 000 221.700
SF 263. 900 4,222. 40
16. 00000 485. 600 7,769. 60
0680 614-00012 Sign Panel (Cass I1) 728. 300 256. 000
SF 472. 300 9, 918. 30
21. 00000 728. 300 15, 294. 30
0685 614-00013 Sign Panel (Class I11) 338. 000 0. 000
SF 338. 000 9, 295. 00
27.50000 338. 000 9, 295. 00
0690 614-00037 Sign Panel (Special) (Illum nated Border) 2.000 0. 000
EACH 2. 000 14, 920. 00
7, 460. 00000 2.000 14, 920. 00
0695 614- 00037 Si gn Panel (Special) (RRFB) 4.000 0. 000
EACH 1.200 6, 720. 00
5, 600. 00000 1.200 6, 720. 00
0700 614-00612 Steel Sign Post (W6x12) 52. 300 0. 000
LF 52. 300 3,242.60
62. 00000 52. 300 3, 242. 60
0705 614-00615 Steel Sign Post (W 6x15) 90. 100 0. 000
LF 90. 100 4, 505. 00

50. 00000 90. 100 4,505. 00
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PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO. 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0710 614-01512 Steel Sign Support (2-1nch Round) (Post) 285. 300 199. 500
85. 800 531. 96
6. 20000 285. 300 1,768. 86
0715 614-01522 Steel Sign Support (2-1nch Round)(Socket) 22.000 12. 000
EACH 10. 000 620. 00
62. 00000 22.000 1,364.00
0720 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 344. 100 145. 100
199. 000 2,985. 00
15. 00000 344.100 5,161. 50
0725 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 34. 000 13. 000
EACH 21. 000 5,229. 00
249. 00000 34.000 8, 466. 00
0730 614-03001 Concrete Footing (Type 1) 4.000 0. 000
EACH 4.000 6, 200. 00
1, 550. 00000 4.000 6, 200. 00
0735 614- 03002 Concrete Footing (Type 2) 6. 000 0. 000
EACH 6. 000 11, 220. 00
1, 870. 00000 6. 000 11, 220. 00
0740 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
871. 00000 6. 000 5,226. 00
0745 614-70336 Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
871. 00000 22.000 19, 162. 00
0745 MATERI AL ALLOMANCE Traffic Signal Face 0. 000
(12-12-12) (St ockpile)
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0750 614-70448 Traffic Signal Face (12-12-12-12) 11. 000 11. 000
EACH 0. 000 0. 00
1, 120. 00000 11. 000 12, 320. 00
0750 MATERI AL ALLOMNCE Traffic Signal Face 0. 000
(12-12-12-12) (St ockpil e)
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
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PON: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQIECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0755 614-72863 Pedestrian Push Button Post Assenbly (Accessible) 14. 000 10. 000
EACH 3. 200 10, 336. 00
3, 230. 00000 13. 200 42, 636. 00
0755 MATERI AL ALLOMNCE Ped Push Button Post Ass 0. 700
(Access) (St ockpi |l e)
EACH -0.700 -696. 50
995. 00000 0. 000 0. 00
0760 614- 72866 Fire Preenption Unit and Timer 3. 000 2.900
EACH 0. 100 560. 00
5, 600. 00000 3. 000 16, 800. 00
0765 614-72871 Loop Detector Wre (Prefab) Special 232. 000 232. 000
LF 0. 000 0. 00
27.50000 232. 000 6, 380. 00
0770 614-72885 Traffic Signal Vehicle Detector (Special) 7.000 7.000
EACH 0. 000 0. 00
14, 300. 00000 7.000 100, 100. 00
0770 MATERI AL ALLOMNCE Traffic Signal Vehicle Detect 0. 000
(Speci al ) (St ockpi | e)
EACH 0. 000 0. 00
6, 045. 00000 0. 000 0. 00
0775 614-80392 Runble Strip (Ginding)(Concrete) 110. 000 110. 000
LF 0. 000 0. 00
12. 50000 110. 000 1, 375.00
0780 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 2.000
Only) (30 Ft. Mast. Arm
EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00
0785 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 2.000
nly) (40 Ft. Mast Arm)
EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00
0790 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 4. 000 4.000
Only) (55 Ft. Mast Arm
EACH 0. 000 0. 00
1, 490. 00000 4. 000 5, 960. 00
0795 614- 84100 Traffic Signal Pedestal Pole Al uninum (Aternate 6. 000 0. 000
Pedest al Base)
EACH 0. 000 0. 00
2,110. 00000 0. 000 0. 00
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PCN: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0800 614-85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 1. 000 26, 100. 00
26, 100. 00000 1. 000 26, 100. 00
0805 614-86246 Controller (Type 170E-HC11) 1. 000 1. 000
EACH 0. 000 0. 00
28, 600. 00000 1. 000 28, 600. 00
0810 619-10247 24 Inch Wl ded Steel Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0815 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 300 29, 640. 00
98, 800. 00000 0. 900 88, 920. 00
0820 626-00000 Mobi I'i zati on 1. 000 0. 596
LS 0. 000 0. 00
685, 000. 00000 0. 596 408, 260. 00
0825 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 200 2,980. 00
14, 900. 00000 0. 900 13, 410. 00
0830 627-00011 Paverrent Mar ki ng Paint (\Waterborne) 4.100 0. 000
GAL 4.100 1,275.10
311. 00000 4.100 1,275.10
0835 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 15, 428. 100 7,481. 300
SF 7,946. 800 135, 095. 60
17. 00000 15, 428. 100 262,277.70
0840 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 1, 468. 000 665. 200
SF 802. 700 14, 047. 25
17. 50000 1, 467.900 25, 688. 25
0845 627-40012 Met hyl Met hacryl ate Pavenent Marking (Wrd 2,973. 400 1,502. 700
Symbol ) (1 nl ai d)
SF 1,470.700 46, 327. 05
31. 50000 2,973. 400 93, 662. 10
0850 627-40013 Met hyl Met hacryl ate Pavenent Marking (X Wl k Stop 3, 290. 300 1,914. 900
line)(Inla
SF 1, 375. 400 35, 760. 40
26. 00000 3, 290. 300 85, 547. 80
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PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0855 627-40015 Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 156. 300 108. 300
GAL 48. 000 27, 456. 00
572. 00000 156. 300 89, 403. 60
0860 629-01001  Survey Monument (Type 1) 1. 000 0. 000
EACH 1. 000 808. 00
808. 00000 1. 000 808. 00
0865 629-01005  Survey Monument (Type 5) 5. 000 0. 000
EACH 5. 000 1, 865. 00
373. 00000 5. 000 1, 865. 00
0870 630-00000  Fl aggi ng 4, 882. 000 3, 603. 750
HOUR 1, 278. 250 30, 038. 88
23. 50000 4,882. 000 114,727.00
0875 630- 00007 Traffic Control Inspection 39. 000 26. 000
DAY 13. 000 1, 378. 00
106. 00000 39. 000 4,134.00
0880 630-00012 Traffic Control Managenent 114. 000 80. 000
DAY 34. 000 23, 256. 00
684. 00000 114.000 77,976. 00
0885 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 400 1, 244.00
3, 110. 00000 0. 900 2,799.00
0890 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4. 000 0. 000
MON 0. 000 0. 00
3, 110. 00000 0. 000 0. 00
0895 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 149. 60
187. 00000 1. 800 336. 60
0900 630-80341 Construction Traffic Sign (Panel Size A) 55. 000 27.500
EACH 22.000 825. 00
37. 50000 49. 500 1, 856. 25
0905 630- 80342 Construction Traffic Sign (Panel Size B) 15. 000 7.500
EACH 6. 000 225. 00
37. 50000 13.500 506. 25
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PCN: 18858RB- Bl D ESTI MATE RUN 09/ 02/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0910 630-80344 Construction Traffic Sign (Special) 122. 500 61. 250
SF 49. 000 980. 00
20. 00000 110. 250 2,205.00
0915 630-80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 4, 476. 00
3, 730. 00000 2.700 10, 071. 00
0920 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 800 992. 00
1, 240. 00000 1. 800 2,232.00
0925 630- 80360 Drum Channel i zi ng Devi ce 93. 000 43. 000
EACH 40. 700 508. 75
12. 50000 83. 700 1, 046. 25
0930 630-80377 Portable Water Filled Barrier (Tenporary) 1, 976. 000 988. 000
LF 790. 400 23,712.00
30. 00000 1, 778. 400 53, 352. 00
0935 630- 80380 Traffic Cone 240. 000 102. 500
EACH 113.500 567. 50
5. 00000 216. 000 1, 080. 00
0940 630-85011 I npact Attenuator (Tenporary) 236. 000 93. 000
DAY 119. 400 1, 492. 50
12. 50000 212. 400 2, 655. 00
0945 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700- 70013 F/ A Concrete Pavement |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQJECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0965 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70588 F/ A Transportation of Hazardous Material 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 208-00020 Silt Fence MCR #01 568. 300 568. 300
LF 0. 000 0. 00
2.47000 568. 300 1, 403. 70
1025 412-01000 Conc Pvnt (10 In) , MCR #02 1, 100. 000 1, 002. 500
SY 97. 400 9, 440. 01
96. 92000 1, 099. 900 106, 602. 31
1030 412-01001 Conc Pvnt (10 In) (Spec) , MR #02 1, 893. 000 1, 022. 900
Sy 869. 800 101, 697. 02
116. 92000 1, 892. 700 221, 294. 48
1035 202-00190  Remof Conc Median Cover Matl , MR #03 60. 000 60. 000
SY 0. 000 0. 00
18. 50000 60. 000 1, 110. 00
CAT 0200 CURRENT AMI  $ 4,854,818.57 % 994, 374. 84 $ 4,451, 705. 34
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PON: 18858RB- BI D ESTI MATE RUN 09/ 02/ 2014
PRQIECT: NH 1602- 134 ESTI MATE NO 0005 22:03: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 0300 Bridge O 05-AJ

0995 202- 00425 Renoval of Bridge Railing 373. 000 373. 000
LF 0. 000 0. 00
9. 90000 373. 000 3,692.70
1000 606-11015 Bri dge Rail Type 10R (Special) 373. 000 298. 400
LF 74. 600 14, 547. 00
195. 00000 373. 000 72,735.00
1005 607-53137 Fence Chain Link (Special) (36 Inch) 108. 000 0. 000
LF 107. 700 13, 354. 80
124. 00000 107. 700 13, 354. 80

CAT 0300 CURRENT AMI  $ 89,819.70 $ 27,901.80 % 89, 782. 50
CAT NO0400 0400 Const. Engrng. Bid Itens

1010 620-00002 Field Ofice (Qass 2) 1. 000 0. 600
EACH 0. 400 13, 960. 00
34, 900. 00000 1. 000 34, 900. 00
1015 620- 00020 Sanitary Facility 1. 000 0. 600
EACH 0. 400 4, 840. 00
12, 100. 00000 1. 000 12, 100. 00

CAT 0400 CURRENT AMI  $ 47,000. 00 $ 18, 800. 00 $ 47, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,991,638.27 $ 1,041,076.64$ 4,588, 487.84



